
HSHS 
St. John's 
Hospital 	 RECEIVED 

APR 04 2018 

March 2, 2018 

Ms. Courtney Avery 
Illinois Health Facilities and Services Review Board 
2nd Floor 
525 West Jefferson Street 
Springfield, Illinois 62761 

Re: 	Annual Progress Report 
St. John's Hospital 
Springfield, Illinois 
CON it 16-053 

Dear Mr. Constantino: 

HEALTH FACILITIES a 
SERVICES REVIEW BOARD 

As required by Section 1130.760, Annual Progress Reports, St. John's Hospital is providing you with the 
following annual progress report regarding the above referenced project. All data represented is current 
through December 31, 2017. 

1) Current status of the project, including the percentage of the project finished, components 
finished and components yet to be finished, and any changes In the scope of the project and 
size; 

The building has the steel frame completed and the concrete floors have been poured. The 
contractor has begun enclosing the structure and is constructing the exterior canopies. The 
interior framing is underway, and the electrical and mechanical rough Ins are currently in-
progress. 
The excavation work Is completed on the parking deck and the foundations are underway. 
The light remodel work in the hospital has begun and is currently 1096 completed. The remaining 
construction of the building is yet to be completed. 

To date, there are no identified changes in project scope or size. 

2) Cost incurred to date and an itemized listing of the total current estimated project costs and a 
comparison of those costs to the approved permit amounts; 
$12,548,305 has been spent through 12/31/2017 and 26% of the project is complete. 
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3) The method of financing the project and sources of funds; 
As originally planned, project costs are being funded with cash and securities. 

4) The anticipated date of completion. 
The anticipated date of completion Is projects to be March 31, 2019. 

Please contact me if you require additional information. 

Rega 

UC 	 M. .A 
President and Chief Executive Officer 
HSHS St. John's Hospital 
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Elaine, 

This letter needs to be sent to IL Health Facilities and Services Review Board for Dr. Lucore. I would 

prefer UPS or FedEx but if we don't use those, certified mail is fine. 

Can you please mail for me Monday am. 
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